

CCS2002 | CSE2002 - Group Project

Progress Report 01 – Group 7

Project Identification Information

Project title	: Smart Hotel Web-Based Hotel Management System	
Student names with initials and Index Numbers	Name	Index No
	A.K.N.S Algama	FC 115586
	P.H.G.M Dilshan	FC 115526
	N.R Pimbura	FC 115248
	Y.C.C Liyanapathirana	FC116344
	W.A.C.H Shakunthala	FC 115724
	A.K Hasaranga	FC 115655
	G.P.R.K Weerasinghe	FC 115276
	M.N.S Afrina	FC 115557
Supervisor's name	: Mr K.D. Tharindu Rangana	

Progress Report Period

Start Date: 2025/10/28

End Date: 2025/11/05

Work Carried out between this meeting and previous meeting

- During the previous meeting, our team discussed and finalized the SRS document. We planned the tasks for the next phase of the project.
1. Identify the main functions of the system such as booking rooms, guests 'check-ins check-outs, Payments and Staff Management.
 2. Assign roles and responsibilities to each team member considering their skills.
 3. Set up Discord for daily communication.
 4. Search about project management tools like Clickup, Jira, Trello and chose to use Clickup for project management.
 5. Create a product backlog including all major project tasks with the use of Clickup.
 6. Create a calendar with start and due dates for each task in the backlog based on workload and task priority.
 7. Do a literature review on popular hotel systems like tripadvisor and Booking.com to understand existing features.

Evidence of Work Carried out between this meeting and previous meeting.

2025.10.17– We gathered to do a literature review on popular hotel systems. We found booking.com, tripadvisor as parallel systems to our hotel system.



2025.10.28 – We gathered to discuss about creating progress report.



2025.11.05 – We had an online meeting to finalize the progress report. All members participated for this.

A screenshot of a Microsoft Word document titled "Progress Report". The document is in a table format with columns for "Student names with initials and Index Numbers" and "FC" (Faculty Code). The supervisor's name is listed as "Mr K.D. Tharindu Rangana". The "Progress Report Period" is from "Start Date: 2025/10/27" to "End Date: 2025/11/02". The "Work Carried out between this meeting and previous meeting" section lists two tasks: "1. Identify the main functions of the system such as booking rooms, guests 'check-ins check-outs, Payments and Staff Management." and "2. Assign roles and responsibilities to each team member considering their skills." The document is being viewed in a web browser, and a "Participants" window is open on the right side of the screen.

Student names with initials and Index Numbers	FC
N.R Bimburae	FC 115248
Y.C.C Lyanapathirana	FC116344
W.A.C.H Shakunthala	FC 115724
A.K Hasaranga	FC 115655
G.P.R.K Weerasinghe	FC 115276
M.N.S Afrina	FC 115557

Supervisor's name : Mr K.D. Tharindu Rangana

Progress Report Period

Start Date: 2025/10/27 End Date: 2025/11/02

Work Carried out between this meeting and previous meeting

- During the previous meeting, our team discussed and finalized the progress report document. We planned the tasks for the next phase of the project.

1. Identify the main functions of the system such as booking rooms, guests 'check-ins check-outs, Payments and Staff Management.
2. Assign roles and responsibilities to each team member considering their skills.

Problems Encountered

- Members are lack of a proper understanding of their own skills, talents and working capacities.
- It was difficult to understand how existing hotel systems work internally since we only experienced them as users
- Lack of communication and cannot having daily meetings.

Planned work that were unable to carry out with reasons

- Having a physical meeting with all the members of the group.

Reason: Unable to get all members into a certain location on a certain time.

- Finalizing the full product backlog with all dates.

Reason: We still do not have a clearer idea about workload and how to distribute tasks fairly among members.

Work planned until next meeting

- Draw existing and proposed use-case diagrams for SmartHotel web-based Hotel Management System.
- Draw ER-diagram for database.
- Draw activity diagrams for:
 1. Customer login
 2. Room booking
 3. Check ins and check outs
 4. Payment handling

5. Room availability update
6. Feedback submission

Meeting information

Meeting Date: 2025/11/05

Meeting time

Start: 9.00 pm

End: 10.30 pm

Number of participants: 8 (All members)

Supervisor's Comments

Student has done

☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No

work.

Student is progressing

☐ Well ☐ Sufficiently ☐ Not Enough

In the project.

Further Comments (if any)

Nedhmi
Elgama

Student's Signature

Supervisor's Signature